
STAGE AREA DURATION WORKS

STAGE 1

25 NOVEMBER - 19 DECEMBER

BURT ST - SOUTH SIDE
LANE TO HAMILTON ST

25 Nov Profiling Parking Bays

13 Dec Stabilisation

17 Dec Seal

18 Dec - 19 Dec Asphalt

STAGE 2

26 NOVEMBER - 21 DECEMBER

BURT ST - NORTH SIDE
LANE TO HAMILTON ST

26 Nov Profiling Parking Bays

14 Dec Stabilisation

18 Dec Seal

20 Dec - 21 Dec Asphalt

STAGE 3

27 NOVEMBER - 7 JANUARY

BURT ST - NORTH SIDE
BROOKMAN TO LANE

27 Nov Profiling Parking Bays

15 Dec Stabilisation

19 Dec Seal

6 Jan - 7 Jan Asphalt

STAGE 4

28 NOVEMBER - 9 JANUARY

BURT ST - SOUTH SIDE
BROOKMAN TO LANE ST

28 Nov Profiling Parking Bays

16 Dec Stabilisation

20 Dec Seal

8 Jan - Asphalt

STAGE 5

2 DECEMBER - 20 JANUARY

BURT/LANE ST 
ROUNDABOUT

2 Dec - 3 Dec Demo

10 Dec - 12 Dec Stabilisation

14 Dec Seal

17 Dec Asphalt

6 Jan - 7 Jan Kerb Rebuild

6 Jan - 9 Jan Concrete

20 Jan Spray

STAGE 6

4 DECEMBER - 21 JANUARY

BURT/HAMILTON ST
ROUNDABOUT

4 Dec - 5 Dec Demo

7 Dec - 9 Dec Stabilisation

13 Dec Seal

16 Dec Asphalt

10 Jan - 11 Jan Concrete

13 Jan - 14 Jan Kerb Rebuild

16 Jan - 17 Jan Concrete

21 Jan Spray
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